TASK SPECIFICATION: P0-01 PHASE P0 — DISCOVERY & STRATEGIC PLANNING

Project Discovery, Architecture Blueprint & Technical Planning

Git Branch: `docs/P0-01-project-discovery` · Target Pull Request: Merged into main (3df8350)

Core Objective & Technical Scope:

Exhaustive exploration and technical documentation of existing assets: Architectural audit, UI inventory, PRD, user journey flows, modular monolith architecture, database ERD, MVP scope, delivery roadmap, and risk register.

Priority Level	Critical	Complexity Rating	`L`
Execution Status	Done ✅	Target PR / Commit	`Merged into main (3df8350)`
Upstream Dependencies	None		
Architecture Blockers	None (Ready for execution)		

IMPLEMENTATION ROADMAP & ENGINEERING STEPS

1. Perform detailed audit of existing codebase, legacy prototypes, and git history.
2. Establish baseline build stability and verify asset integrity.
3. Author architectural blueprints, decision records (ADRs), and database ERDs.
4. Formulate comprehensive delivery plan.md and master engineering backlog TASKS.md.

TARGET FILE INVENTORY & EXPECTED ARTIFACTS

- `plan.md`
- `TASKS.md`
- `docs/discovery/*`
- `docs/architecture/*`
- `docs/decisions/*`

ACCEPTANCE CRITERIA & QUALITY CHECKLIST

- All technical specifications are consistent, complete, and peer-reviewed.
- Baseline project builds cleanly with zero missing dependencies.

VERIFICATION & TEST COVERAGE STRATEGY

- npm run build validation test passed