TASK SPECIFICATION: P1-01 PHASE P1 — FOUNDATIONS & DEVOPS INFRASTRUCTURE

Monorepo Architecture Restructure & Design Showcase Preservation

Git Branch: `chore/P1-01-repo-restructure` · Target Pull Request: PR (chore/P1-01-repo-restructure)

Core Objective & Technical Scope:
Restructure codebase into an enterprise monorepo layout (frontend/, backend/, design-system/, docs/, public/), preserve the 18-section Figma master showcase and 16:9 executive pitch deck, and eliminate asset duplication.

Priority Level	High	Complexity Rating	`M`
Execution Status	Done ✅	Target PR / Commit	`PR (chore/P1-01-repo-restructure)`
Upstream Dependencies	P0-01 Approved		
Architecture Blockers	None (Ready for execution)		

IMPLEMENTATION ROADMAP & ENGINEERING STEPS

1. Execute git mv operations to cleanly migrate files while preserving complete commit history.
2. Resolve and update all relative asset paths across HTML, CSS, and JS files.
3. Clean obsolete development server hooks in root bundler configuration.
4. Establish global public assets directory and deduplicate 50MB of presentation slides.

TARGET FILE INVENTORY & EXPECTED ARTIFACTS

- `design-system/**`
- `frontend/`
- `backend/`
- `.gitignore`
- `README.md`
- `vite.config.js`

ACCEPTANCE CRITERIA & QUALITY CHECKLIST

- Zero file or commit history loss throughout repository migration.
- Design system showcase and presentation decks render with 100% visual fidelity.
- Clean root directory containing only root configuration and domain folders.

VERIFICATION & TEST COVERAGE STRATEGY

- Vite build validation
- Asset URL resolution checks
- Git status cleanliness audit