TASK SPECIFICATION: P7-05 PHASE P7 — NOTIFICATIONS, GOVERNANCE & TELEMETRY ANALYTICS

Administrative Control Dashboard UI

Git Branch: `feature/P7-05-admin-ui` · Target Pull Request: feature/P7-05-admin-ui

Core Objective & Technical Scope:
Administrative back-office management tables for campus resource configuration, user roles, and spot status overrides.

Priority Level	Medium	Complexity Rating	L
Execution Status	Backlog 📋	Target PR / Commit	`feature/P7-05-admin-ui`
Upstream Dependencies	P7-04		
Architecture Blockers	None (Ready for execution)		

IMPLEMENTATION ROADMAP & ENGINEERING STEPS

1. Build AdminLayout with admin navigation guard.
2. Build SpotManagementTable with status override actions.
3. Build UserManagementTable with role assignment controls.
4. Wire forms and modal dialogs to Admin API.

TARGET FILE INVENTORY & EXPECTED ARTIFACTS

- `frontend/src/features/admin/*`

ACCEPTANCE CRITERIA & QUALITY CHECKLIST

- Completely inaccessible to non-admin roles.
- Modifications update data tables immediately with toast confirmations.

VERIFICATION & TEST COVERAGE STRATEGY

- AdminLayout guard tests
- SpotManagementTable test
- Playwright admin flow