TASK SPECIFICATION: P9-04 PHASE P9 — PRODUCTION DEPLOYMENT, CI/CD & OPERATIONS

Operational Runbooks Completion & Milestone v1.0 Release

Git Branch: `chore/P9-04-release-1.0` · Target Pull Request: chore/P9-04-release-1.0

Core Objective & Technical Scope:
Finalization of operational procedures, maintenance runbooks, CHANGELOG publication, and official v1.0 semantic release tagging.

Priority Level	High	Complexity Rating	`M`
Execution Status	Backlog 📋	Target PR / Commit	`chore/P9-04-release-1.0`
Upstream Dependencies	P9-02, P9-03		
Architecture Blockers	None (Ready for execution)		

IMPLEMENTATION ROADMAP & ENGINEERING STEPS

1. Finalize incident response, maintenance, and upgrade runbooks.
2. Compile comprehensive CHANGELOG.md documenting all delivered capabilities.
3. Create official git release tag v1.0.0.
4. Conduct final production verification and formal handover.

TARGET FILE INVENTORY & EXPECTED ARTIFACTS

- `docs/runbooks/*`
- `CHANGELOG.md`

ACCEPTANCE CRITERIA & QUALITY CHECKLIST

- All operational runbooks validated by peer engineering review.
- Milestone v1.0 published and deployed successfully.

VERIFICATION & TEST COVERAGE STRATEGY

- Full system regression suite
- Production smoke test pass